
RUN 11 RHIC MACHINE/EXPERIMENTS MEETING

22 Feb 2011

Agenda:

• Status –



RUN 11 RHIC MACHINE/EXPERIMENTS MEETING

DECISIONS

11/23/2010

• Agreed to new APEX schedule, 12 hour sessions (0800-2400) every 
other week away from maintenance days.



Run 11 Plan based on PAC recommendation/ALD Guidance and 28.3 weeks cryo operation
2/15/10 update

• 3 Jan, Begin cool-down to 4.5K 
• 8 Jan, Cool-down to 4.5K complete in both rings, preliminary setup begins
• ~11 Jan, 2 ⅟2 weeks beam setup for √s = 500 GeV pp in RHIC begins.
• 15 Jan, power supply work/DX training complete
• 17 Jan, first successful ramp
• 19 Jan, 1st maint day
• 27 24 Jan, 1 week Ramp-up with 8 hr/night beam to experiments
• 3 11 Feb (machine and ~experiments), begin 10(?) week physics run (√s = 500 GeV pp)
• 4 March – Continuing Resolution Ends
• 28 March – 1 April, PAC 2011
• 14 Apr, end 10 week physics run at √s = 500 GeV pp run
• 14 Apr, begin 1 week setup for √s = 200 AuAu
• 21 Apr, begin 1 week Ramp-up with 8 hr/night beam to experiments
• 28 Apr, begin 8 week physics run at (√s = 200 AuAu)
• 23 Jun, end 8 week  √s = 200 AuAu run
• 23 Jun, begin setup for √s = 192 GeV UU
• 30 Jun, begin 1⅟2 week physics run  (√s = 192 UU)
• 4 July – completed 26 weeks of cryo operation, may be out of $$’s
• 10 Jul, end 1⅟2 week physics run at √s = 192 GeV
• 10 Jul, begin setup for √s = 18 GeV AuAu
• 11 Jul, begin 1 week physics run  (√s = 18 AuAu)
• 18 Jul, end 1 week physics run at √s = 18 GeV
• 20 Jul, warm-up complete (28.3 weeks)
Possible additions: 
• Low energy test run
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Date

Run 11 250 x 250 GeV pp, Luminosity

STAR PHENIX ANDY

STAR Goal (50% Pol)

PHENIX Goal (50% Pol)

max

min

Thru fill 15205, 20 Feb

ZDC cross sections

STAR = 3.1 mb

PHENIX = 2.8 mb
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Run 11 250 x 250 GeV pp, Luminosity

STAR PHENIX ANDY

max

min

Thru fill 15205, 20 Feb



Physics Stores 15170 through 15213 

Projected maximum



Physics Stores 15170 through 15213 

Lmax = 200 x 1030 cm-2s-1 (with 2.8 mb xsection – PHENIX, Run11)



ANDY Physics StoresANDY Physics Stores 15170 through 15213 



Physics Stores 15170 through 15213 
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maint days

Cryo recovery!
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Through 21 Feb 2011

0

5

10

15

20

25

30

35

40

45

50

1
-J

u
l-

0
8

1
-A

u
g

-0
8

1
-S

e
p
-0

8

1
-O

c
t-

0
8

1
-N

o
v
-0

8

1
-D

e
c
-0

8

1
-J

a
n
-0

9

1
-F

e
b
-0

9
1
-M

a
r-

0
9

1
-A

p
r-

0
9

1
-M

a
y
-0

9

1
-J

u
n
-0

9

1
-J

u
l-

0
9

1
-A

u
g

-0
9

1
-S

e
p
-0

9

1
-O

c
t-

0
9

1
-N

o
v
-0

9

1
-D

e
c
-0

9

1
-J

a
n
-1

0

1
-F

e
b
-1

0
1
-M

a
r-

1
0

1
-A

p
r-

1
0

1
-M

a
y
-1

0

1
-J

u
n
-1

0

1
-J

u
l-

1
0

1
-A

u
g

-1
0

1
-S

e
p
-1

0

1
-O

c
t-

1
0

1
-N

o
v
-1

0

1
-D

e
c
-1

0

1
-J

a
n
-1

1

1
-F

e
b
-1

1

D
a
il
y
 A

v
e
ra

g
e
 P

o
w

e
r 

(M
W

) 
  
  

Date

BNL Energy Use FY 2009-11
RHIC Cryo RHIC other AGS-Exp

Booster AGS-Mach Tandem

CAD Bldg less SMD NSRL Site Base

BNL Peak-Av

Site total not recorded 30 Nov 09
through Oct 2010



Old information
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Run 11, First overnight store, Mon Jan 24 00:12

Fill number 14919,, s=500 GeV

21 days since start of cool-down

20K

20 x 1011

• 28 x 27 bunches

• *=0.65 meters

For peak store lumi = 170 x 1030 cm-2s-1 (projected MAXIMUM)

ZDC Rate ~ 400K (assuming 2.4 mb n-pair xsection)



Run 9, First overnight store at s=500 GeV
22 days after start of cool-down

• 56 x 56 bunches

• *=0.7 meters

40K

40 x 1011



AGS pp log, 23 Feb 09, 00:26



26 weeks

http://www.bnl.gov/cad/esfd

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 500 GeV  pp

RHIC Research with s = 200 GeV /n AuAu

RHIC Research with s = 192 GeV /n UU

RHIC Research with s = 18 GeV /n AuAu

RHIC Drell-Yan Test (2:00 IR)

Low Energy Au test(?)

Particle Accelerator Conference

NSRL  (NASA Radiobiology)

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY11

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2011

26 Jan 11

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

5 Oct

28.3 weeks 

3Jan

24 Nov

setup as required

10 weeks physics

10 weeks

8 weeks

.4 weeks

planned (budget permitting)

NSRL 111B actual schedule to be determined

11A 11B10C

20 Jul

RHIC Schedule subject to change

10 Jun

1.5 

15 Mar 20 May



PHENIX Goal (50% pol)

STAR Goal (50% pol)

Goals to be updated/corrected 



Run-11 Au-Au luminosity projections 100 GeV/nucleon

Wolfram Fischer
21

Assume 6 weeks to ramp-up for min, and 8 weeks for max (stoch. cooling re-commissioning).

Expect Lavg up to 25x1026cm-2s-1 (+25%).

[from Run-10 to max: * = 0.75  0.65 m, Nb = 1.1  1.1x109, more cooling]

PHENIX Goal (0.7 recorded)

?? (complicated)

STAR Goal (TBD)

Goals to be updated/corrected 


